
 

 

Development of the Yucaipa Groundwater Management Plan  
  

July 13, 2012  41 
 

Attachment 6  Budget 
Budget 
The total cost of the proposed project is $330,000. The project budget is presented in Table 6-1 
in the standard format presented in the PSP. A detailed budget is presented in Table 6-2.  There 
is no cost share or other funding sources proposed for this project. 

 

Table 6-1: Budget 

Task 
Non-State Share 
(Funding Match) 

Requested Grant 
Funding Total 

1 Public Participation $24,000 $900 $24,900 

2 
Data and Information Collection and 

Analysis $10,000 $6,000 $16,000 
3 Groundwater Modeling $24,000 $170,000 $194,000 
4 Develop Objectives and Protocols  - $15,000 $15,000 
5 Monitoring Protocols  - $10,100 $10,100 
6 Development of Governance Plan  - $7,500 $7,500 
7 Development of Financial Plan  - $7,500 $7,500 
8 Development of GWMP Document  - $30,000 $30,000 
9 Project Management and Coordination $14,000 $1,000 $15,000 
10 Administration $8,000 $2,000 $10,000 
  Grand Total $80,000 $250,000 $330,000 
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Cost Assumptions 
Assumptions underlying the budgeted values include those costs required by a consultant to 
complete the work. Table 6-2 shows the estimated hours required to complete each subtask. 

Table 6-2: Detailed Budget 

  
Project 

Manager 
Project 

Engineer   
Tasks $200/hr  $175/hr Total 

1 Public Participation 72 60 $24,900 

 

1.1 Develop Advisory Committee and Identify 
Stakeholders 26 20 $8,700 

 
1.2 Advisory Committee Meetings 26 20 $8,700 

 
1.3 Public Meetings 20 20 $7,500 

2 Data and Information Collection and Analysis 31 56 $16,000 

 
2.1 Data Collection 8 20 $5,100 

 

2.2 Input of Data into a Data Management 
System 8 16 $4,400 

 
2.3 Data Review 15 20 $6,500 

3 Groundwater Modeling 550 480 $194,000 

 

3.1 Groundwater Model Construction and Flow 
Model Calibration 200 200 $75,000 

 

3.2 Solute Transport Model Development and 
Calibration 140 140 $52,500 

 
3.3 Transient Predictive Scenarios 140 80 $42,000 

 
3.4 Model Documentation 70 60 $24,500 

4 Develop Objectives and Protocols 40 40 $15,000 

 

4.1 Delineate BMO Areas and Recommend 
Indicator Wells 20 20 $7,500 

 

4.2 Recommend/Develop BMO Approach And 
Criteria  20 20 $7,500 

5 Monitoring Protocols 26 28 $10,100 
6 Development of Governance Plan 20 20 $7,500 
7 Development of Financial Plan 20 20 $7,500 
8 Development of GWMP Document 80 80 $30,000 

 
8.1 Develop Draft Document 60 60 $22,500 

 
8.2 Develop Final Document 20 20 $7,500 

9 Project Management and Coordination 40 40 $15,000 

 
8.1 Coordination with stakeholders 20 20 $7,500 

 
8.2 Monthly Progress Reports 20 20 $7,500 

10 Administration 50 0 $10,000 

 
10.1 Develop and Administer Contracts 10 0 $2,000 

 
10.2 Development of Quarterly Reports 24 0 $4,800 

 
10.3 Coordination with DWR 16 0 $3,200 

1.2  Total Labor 929 824 $330,000 


